COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 24/ 2013

ESTI MATE SUMVARY 16: 40: 47
CONTI D: C18842 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 18842-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 0.0 DAYS TI ME ALLOW 300 WORK DAYS
1-25 WDEN NG NCRTH OF COLCRAD PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 300 WORK DAYS

PRQJECT NO 1 025A- 016

1-25 WDEN NG NORTH COF COLCRADO SPRI NGS

NAME OF ROAD: 025A

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:

KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 05/ 24/ 2013 DATE TI ME STARTED 03/01/2013

7926 S. PLATTE CANYON RD DATE LET 03/ 05/ 2013 DATE WORK' BEGAN

DATE AWARDED 12/ 21/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 01/ 2013 DATE ACCEPTED
LI TTLETON CO 80128 303-979- 9330 DATE NOTI CE TO PROCEED 03/01/2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 56, 751, 100. 00 PARTI Cl PATI NG $ 9, 802, 900. 00 $ 1, 811, 600. 00

AWARD PROJECT AM: $ 51,700, 000. 00 NON PARTI CI PATI NG 0. 00 0.00

PERCENT COVPLETE: 17. 27% TOTAL EARNI NGS 9, 802, 900. 00 1,811, 600. 00

FUNDS AVAI LABLE: $ 46,948, 200. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 9, 802, 900. 00 1, 811, 600. 00

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -224,037.00 - 54, 348. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 9, 578, 863. 00 1, 757, 252. 00
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 9, 578, 863. 00 1, 757, 252. 00
OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 175725200

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18842-BI D ESTI MATE RUN 05/ 24/ 2013
PRQJECT: | 025A- 016 ESTI MATE NO 0003 16: 40: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE . _________.
CAT NO0200 ROADWAY
0005 626- 00000 *NMobi | i zation 1. 000 0. 467
LS 0. 000 0. 00
5, 000, 000. 00000 0. 467 2, 335, 000. 00
0010 631-00100 *H ghway Design & Construction 1. 000 0.112
LS 0. 040 1, 650, 000. 00
L, 250, 000. 00000 0. 152 6, 270, 000. 00
0015 700-70010 F/ A M nor Contract Revisions 1, 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70012 F/ A Asphalt Pavenent Incentive 1, 000, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 550, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700-70018 F/ A Roadway Snoot hness | ncentive 775, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70021 F/ A On- The-Job Trai nee 25, 600. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700-70034 F/ A Kettle Creek Restoration 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70035 F/ A Acker man Overl ook 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18842-BI D ESTI MATE RUN 05/ 24/ 2013
PRQJECT: 1 025A- 016 ESTI MATE NO 0003 16: 40: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 700- 70380 F/ A Erosion Control 300, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 51, 301, 100.00$ 1, 650, 000.00$ 8, 605, 000. 00
CAT NO0300 STRUCTURES
0065 631-10002 *Bridge Design and Construction 1. 000 0. 126
LS 0. 032 161, 600. 00
5, 050, 000. 00000 0.158 797, 900. 00
CAT 0300 CURRENT AMI  $ 5, 050, 000. 00 $ 161, 600.00% 797, 900. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0070 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
235, 000. 00000 1. 000 235, 000. 00
0075 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
160, 000. 00000 1. 000 160, 000. 00
0080 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI  $ 400, 000. 00 $ 0.00$ 400, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 56, 751, 100.00$ 1,811,600.00$ 9,802, 900. 00



